














V. OPINION OF COST
The following Table (V-1) shows the opinion of costs for the CSSSF.

HDR Engineering, Inc.

Table V-1

Opinion of Costs

Construction Costs
Diversion Structure $800,000
Rock Box $1,800,000
Screening $8,600,000
Pump Station $9,400,000
RTB $9,300,000
Disinfection $1,000,000
Dechlorination $400,000
Standby Power $7,000,000
Outfall $1,900,000
Yard Piping and Civil $2,500,000
Subtotal $42,700,000
Contingency: 30% $12,810,000
Opinion of Probable
Construction Cost $55,510,000
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VI. PROJECT SCHEDULE
The figure below shows the project schedule for the CSSSF.

2008 I 2009 | 2010 2011 2012 2013

Noticeto Proceed 2/19/2008 *

Comprehensive Study and
Report 10/1/2008 *

Preliminaty and Final
Design12/31/09 +*

Advertisement, Bidding &
Award 5/4/2010 *

Construction Substantially
Complete 10/31/2012 *

Stantup/Debugging
6/31/2013 C') ’

HDR Engineering, Inc. 8404 Indian Hills Drive Phone (402) 399-1000 Page 50f 5
Omaha, NE 68114-4098 Fax (402) 399-4918
www.hdrinc.com





